COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2014

ESTI MATE SUMVARY 10: 28: 14
CONTI D: C17746 ESTI MATE NO 0009 FINL SPEC YR 2005
PCN: 17746- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 127.0 DAYS TI ME ALLOW 129 WORK DAYS
| -25 THROUGH PUEBLO PERCENT TI ME: 98. 45 ORI G TI VE ALLOW 85 WORK DAYS
PRQJECT NO | MD252- 406
| -25 THROUGH PUEBLO
NAVE OF ROAD: 025A
PRQJECT COUNTI ES: PUEBLO
CONTRACTCR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 02/ 14/ 2014 DATE TI ME STARTED 06/ 28/ 2010
1800 N TAFT ROAD DATE LET 04/ 29/ 2010 DATE WORK' BEGAN
DATE AWARDED 05/ 12/ 2010 DATE TI ME STOPPED 11/10/2011
DATE CONTRACT EXECUTED 06/ 18/ 2010 DATE ACCEPTED 11/ 10/ 2011
FORT COLLI NS CO 80521 DATE NOTI CE TO PROCEED 06/ 28/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,793, 456. 32 PARTI Cl PATI NG $ 6,791, 946. 77 $ 1, 309. 00
AWARD PRQJECT AM: $ 5,399, 788. 69 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 98% TOTAL EARNI NGS 6, 791, 946. 77 1,309. 00
FUNDS AVAI LABLE: $ 1,509. 55 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6,791, 946. 77 1, 309. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 1, 500. 00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 6,791, 946. 77 2, 809. 00
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 6, 791, 946. 77 2, 809. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 2, 809. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17746

PCN: 17746-BI D

PRQJECT: 1 MD252- 406

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-00504

*Renoval of Expansion Device

0020 203-00060

0025 208-00002

*Erosion Log (12 Inch)

0030 208-00011

*Erosi on Bal es (Wed Free)

0035 208-00020

*Silt Fence

0040 208-00034

*Gravel Bag

0045 208-00045

*Concrete Washout Structure

0050 208-00070

0055 208-00103

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

*Stabilized Construction Entrance

*Renoval and Di sposal of Sedinent (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

533. 000
EACH
4.10000
518, 258. 000
SY
0. 85000
3, 236. 000
LF
46. 50000
7,148. 000
CcY
16. 60000
140. 000
LF
4. 60000
0. 000
EACH
10. 30000
3, 359. 000
LF
0. 80000
280. 000
LF
3. 10000
2.000
EACH
770. 00000
2.000
EACH
1, 030. 00000
38. 000
HOUR

30. 90000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

533. 000
0. 000
533. 000

518, 258. 000
0. 000
518, 258. 000

3, 236. 000
0. 000
3, 236. 000

7,148. 000
0. 000
7,148. 000

140. 000
0. 000
140. 000

0. 000
0. 000
0. 000

3, 359. 000
0. 000
3, 359. 000

280. 000
0. 000
280. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

38. 000
0. 000
38. 000

Page 2
ESTI MATE RUN 02/ 14/ 2014

10: 28: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2,185. 30
0. 00
440, 519. 30
0. 00
150, 474. 00
0. 00
118, 656. 80
0. 00
644. 00
0. 00
0. 00
0. 00
2, 687. 20
0. 00
868. 00
0. 00
1, 540. 00
0. 00
2, 060. 00
0. 00
1,174.20



CONTI D Cl7746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 38. 000 38. 000
HOUR 0. 000 0. 00
66. 95000 38. 000 2,544.10
0065 208- 00205 *Erosion Control Supervisor 419. 000 419. 000
HOUR 0. 000 0. 00
30. 90000 419. 000 12,947.10
0070 212-00006 *Seeding (Native) 6. 400 6. 400
ACRE 0. 000 0. 00
595. 00000 6. 400 3, 808. 00
0075 212-00032 *Soi | Condi tioning 6. 400 6. 400
ACRE 0. 000 0. 00
1, 600. 00000 6. 400 10, 240. 00
0080 213-00002 *Mul ching (Weed Free Hay) 6. 300 6. 300
ACRE 0. 000 0. 00
515. 00000 6. 300 3,244.50
0085 213-00061 *Mul ch Tackifier 1, 260. 000 1, 260. 000
LB 0. 000 0. 00
3. 10000 1, 260. 000 3, 906. 00
0090 213-00100 *Soi | Bi nder 0. 100 0. 100
ACRE 0. 000 0. 00
565. 00000 0. 100 56. 50
0095 216- 00021 *Soi | Retention Blanket (dass 1) 687. 000 449. 000
SY 238. 000 357. 00
1. 50000 687. 000 1, 030. 50
0100 304- 09014 Aggregat e Base Course (Special) 1,624.470 1,624.470
TON 0. 000 0. 00
8. 30000 1, 624. 470 13, 483. 10
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 794. 840 794. 840
TON 0. 000 0. 00
102. 00000 794. 840 81, 073. 68
0110 403-34841 *Hot Mx Asphalt (G ading SX) (100) (PG 64-22) 68, 593. 110 68, 593. 110
TON 0. 000 0. 00

44. 00000 68, 593. 110 3,018, 096. 84



CONTI D C17746 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 13, 588. 210 13, 588. 210
TON 0. 000 0. 00
56. 70000 13, 588. 210 770, 451. 51
0120 411-10255 Enul sified Asphalt (Sl ow Setting) 31, 757. 500 31, 757. 500
GAL 0. 000 0. 00
3.10000 31, 757. 500 98, 448. 25
0125 420- 00201 *Ceotextile (Wed Barrier) (Special) 340. 000 0. 000
SY 340. 000 952. 00
2.80000 340. 000 952. 00
0130 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 3, 296. 000 3, 296. 000
LF 0. 000 0. 00
108. 00000 3, 296. 000 355, 968. 00
0135 518-02100 *Pol ymer Mortar End Dam 74.000 74. 000
CF 0. 000 0. 00
490. 00000 74. 000 36, 260. 00
0140 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 549. 000 1, 549. 000
LF 0. 000 0. 00
10. 85000 1, 549. 000 16, 806. 65
0145 518-03100 *Rapi d Cure Silicone Joint Seal 168. 000 168. 000
LF 0. 000 0. 00
46. 50000 168. 000 7,812.00
0150 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 000 110. 000
LF 0. 000 0. 00
46. 20000 110. 000 5, 082. 00
0155 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,975. 00000 3. 000 14, 925. 00
0160 612-00001  *Delineator (Type I) 352. 000 352. 000
EACH 0. 000 0. 00
11. 85000 352. 000 4,171. 20
0165 612-00002 *Del i neator (Type I1) 32. 000 25. 000
EACH 0. 000 0. 00
12. 80000 25. 000 320. 00



CONTI D C17746 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQIECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00003 *Del i neator (Type II1) 159. 000 159. 000
EACH 0. 000 0. 00
13. 70000 159. 000 2,178. 30
0175 612-00075 *Reflector Strip (6 Inch) 4,957. 000 4, 957. 000
EACH 0. 000 0. 00
14. 80000 4, 957. 000 73, 363. 60
0180 614-00011 *Sign Panel (Qass I) 91. 000 91. 000
SF 0. 000 0. 00
12. 25000 91. 000 1,114.75
0185 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 130. 000 130. 000
Sl i pbase
LF 0. 000 0. 00
19. 40000 130. 000 2,522.00
0190 614-80385 *Runble Strip 41, 514. 000 41, 514. 000
LF 0. 000 0. 00
0. 16000 41, 514. 000 6, 642. 24
0195 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
0200 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
52, 800. 00000 1. 000 52, 800. 00
0205 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0210 627-00005 *Epoxy Pavenent MarKki ng 874.000 874. 000
GAL 0. 000 0. 00
126. 50000 874.000 110, 561. 00
0215 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 9, 208. 000 9, 208. 000
SF 0. 000 0. 00
9. 10000 9, 208. 000 83, 792. 80
0220 630- 00000 *Fl aggi ng 3,118. 000 3,118. 000
HOUR 0. 000 0. 00
24.40000 3,118. 000 76, 079. 20



CONTI D C17746 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630- 00007 *Traffic Control Inspection 80. 000 80. 000
DAY 0. 000 0. 00
152. 50000 80. 000 12, 200. 00
0230 630-00012 *Traffic Control Managenent 133. 000 133. 000
DAY 0. 000 0. 00
815. 00000 133. 000 108, 395. 00
0235 630- 00015 *Uni formed Traffic Control Coordination 186. 000 186. 000
HOUR 0. 000 0. 00
1. 00000 186. 000 186. 00
0240 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 8. 000
EACH 0. 000 0. 00
203. 00000 8. 000 1, 624.00
0245 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
50. 85000 2.000 101. 70
0250 630-80341 *Construction Traffic Sign (Panel Size A) 37. 000 37. 000
EACH 0. 000 0. 00
50. 85000 37.000 1, 881. 45
0255 630-80342 *Construction Traffic Sign (Panel Size B) 86. 000 86. 000
EACH 0. 000 0. 00
81. 35000 86. 000 6, 996. 10
0260 630-80343 *Construction Traffic Sign (Panel Size C 27.000 27.000
EACH 0. 000 0. 00
91. 50000 27.000 2,470.50
0265 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
5, 085. 00000 4. 000 20, 340. 00
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 5. 000
Type
yee) EACH 0. 000 0. 00
1, 020. 00000 5. 000 5,100. 00
0275 630-80360  *Drum Channel i zi ng Device 177. 000 177.000
EACH 0. 000 0. 00
20. 35000 177. 000 3,601.95



CONTI D C17746 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
25. 40000 0. 000 0. 00
0285 630- 80380 *Traffic Cone 390. 000 390. 000
EACH 0. 000 0. 00
15. 25000 390. 000 5,947.50
0290 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 4. 000 4. 000
(Tenporary)
EACH 0. 000 0. 00
7,100. 00000 4.000 28, 400. 00
0295 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70012 F/ A Asphalt Pavenent |ncentive 186, 047. 420 186, 047. 420
FA 0. 000 0. 00
1. 00000 186, 047. 420 186, 047. 42
0315 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 141, 026. 450 -141, 026. 450
F A 0. 000 0. 00
1. 00000 -141, 026. 450 -141, 026. 45
0325 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70022 F/ A QIT Col orado Training Program 1, 015. 840 1, 015. 840
FA 0. 000 0. 00
1. 00000 1, 015. 840 1, 015. 84



CONTI D C17746 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700- 70025 F/' A Quality Incentive Paynent 77,944.980 77,944.980
FA 0. 000 0. 00
1. 00000 77,944.980 77,944.98
0340 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70034 F/' A Uniformed Traffic Control 15, 446. 970 15, 446. 970
FA 0. 000 0. 00
1. 00000 15, 446. 970 15, 446. 97
0355 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 202- 00246 Renoval of Asphalt Mat (Planing) (Special) Change Order 6, 913. 000 6, 913. 000
#2
SY 0. 000 0. 00
8. 40000 6, 913. 000 58, 069. 20
0485 403- 00720 Hot M x Asphalt (Patching) (Asphalt) Change Order #2 - 2, 356. 100 2, 356. 100
Mai nt enance Patch Correction
TON 0. 000 0. 00
94. 70000 2, 356. 100 223,122. 67
0490 626- 00100 Mobi i zation (w thout Autopay) Change Order #2 - 1. 000 1. 000
Mai nt enance Patch Correction
LS 0. 000 0. 00
6, 250. 00000 1. 000 6, 250. 00
0495 900- 00006 Added Item (Dol lar)/ Wrk Time Viol ations - 8, 250. 000 - 8, 250. 000
DOL 0. 000 0. 00
1. 00000 -8, 250. 000 -8, 250. 00
0505 210- 00750 Reset Light Standard Change Order #5 2.000 2.000
EACH 0. 000 0. 00
2,521. 25000 2.000 5,042.50
0510 613-10000 Wring Change O der #5 1. 000 1. 000
LS 0. 000 0. 00
6, 294. 90000 1. 000 6, 294. 90



CONTI D C17746 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0515 613- 00200 2 Inch Electrical Conduit Change Order #5 808. 000 808. 000
LF 0. 000 0. 00
18. 61000 808. 000 15, 036. 88
0520 626- 00100 Mobi i zation (w thout Autopay) Change Order #5 1. 000 1. 000
LS 0. 000 0. 00
625. 00000 1. 000 625. 00
0525 613-07023 Pul | Box (24"x36"x24") Change Order #5 5. 000 5. 000
EACH 0. 000 0. 00
370. 00000 5. 000 1, 850. 00
0530 900- 00021 Added Item (Square Foot)/ Grder Patching (Str.# 138. 000 138. 000
K-18-J) Change Order # 6
SF 0. 000 0. 00
260. 00000 138. 000 35, 880. 00
0535 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 5. 000 5. 000
(Tenporary) Change Order #4
EACH 0. 000 0. 00
4, 800. 00000 5. 000 24, 000. 00
0555 202- 00035 Renoval of Pipe CMO #7 40. 000 40. 000
LF 0. 000 0. 00
40. 00000 40. 000 1, 600. 00
0560 900- 00012 Added Item (Foot)/ Install 24 Inch Corrugated Steel 40. 000 40. 000
Pi pe
P LF 0. 000 0. 00
22. 00000 40. 000 880. 00
0565 206- 00100 Structure Backfill (dass 1) CMD #7 80. 000 80. 000
CY 0. 000 0. 00
19. 00000 80. 000 1, 520. 00
0570 606-99999 Quardrail Type 7 (Precast) CMO #7 350. 000 350. 000
LF 0. 000 0. 00
59. 31000 350. 000 20, 758. 50
0575 603-10240 24 Inch Corrugated Steel Pipe Enmergency Crossover 60. 000 60. 000
LF 0. 000 0. 00
45. 00000 60. 000 2,700. 00
0580 603-30024 24 Inch Steel End Section Energency Crossover 2.000 2.000
EACH 0. 000 0. 00
310. 00000 2.000 620. 00



CONTI D Cl7746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0585 613- 00206 2 Inch Eectrical Conduit (Bored) CMO #10 - Fiber Optic 500. 000 500. 000
Repai r
LF 0. 000 0. 00
19. 20000 500. 000 9, 600. 00
0590 900- 00012 Added Item (Foot)/ Fiber Optic Cable (Single Mde) (72 700. 000 700. 000
St rand)
LF 0. 000 0. 00
2. 55000 700. 000 1, 785. 00
0595 613-07040 Pull Box (30"x48"x24") CMD #10 - Fiber Optic Repair 2.000 1. 000
EACH 0. 000 0. 00
910. 00000 1. 000 910. 00
0600 900- 00007 Added Item (Each)/ Splice Fiber Optic Cable (72 Strand) 2. 000 2. 000
EACH 0. 000 0. 00
3, 600. 00000 2.000 7,200. 00
0605 626- 00100 Mobi i zation (w thout Autopay) CMO #10 - Fiber Optic 1. 000 1. 000
Repai r
LS 0. 000 0. 00
250. 00000 1. 000 250. 00
0610 614-00012 Sign Panel (Cass Il) CMO #8 0. 000 0. 000
SF 0. 000 0. 00
21. 60000 0. 000 0. 00
0615 900-00014 Added Item (Lunp Sunm)/ Str. # K-18-C Bearing Pad 1. 000 1. 000
Repai r
LS 0. 000 0. 00
46, 610. 00000 1. 000 46, 610. 00
0620 614- 72875 Loop Detector Wre CMDO # 12 Traffic Loop Detectors 1, 580. 000 1, 580. 000
LF 0. 000 0. 00
12. 31000 1, 580. 000 19, 449. 80
0625 210-04020 Modify Inlet CMO# 13 - Modify Inlets 20. 000 20. 000
EACH 0. 000 0. 00
875. 20000 20. 000 17,504. 00
CAT 0200 CURRENT AMI $ 6, 438,470.63 $ 1,309.00% 6,437,471.03
CAT NO0201  SAFETY | TEMB
0360 202- 00090 *Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
4.10000 0. 000 0.00



CONTI D C17746 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0201 SAFETY | TEMS
0365 202-00203 Renoval of Curb and Cutter 275. 000 275. 000
LF 0. 000 0. 00
2.45000 275.000 673.75
0370 202-00220 Renoval of Asphalt Mat 610. 000 610. 000
SY 0. 000 0. 00
7.70000 610. 000 4,697. 00
0375 202-01000 Renoval of Fence 1, 545. 000 1, 545. 000
LF 0. 000 0. 00
1. 10000 1, 545. 000 1, 699. 50
0380 202-01130 *Renoval of Quardrail Type 3 479. 000 479. 000
LF 0. 000 0. 00
22.40000 479. 000 10, 729. 60
0385 202-01140 Renoval of Guardrail Type 4 6, 250. 000 6, 250. 000
LF 0. 000 0. 00
5.10000 6, 250. 000 31, 875. 00
0390 202-01300 *Renoval of End Anchorage 7.000 7.000
EACH 0. 000 0. 00
106. 00000 7.000 742.00
0395 210-00750 *Reset Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0400 210-00810 *Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
305. 00000 6. 000 1, 830. 00
0405 304- 06000 Aggregate Base Course (Cl ass 6) 209. 370 209. 370
TON 0. 000 0. 00
19. 30000 209. 370 4,040. 84
0410 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
56. 70000 0. 000 0. 00
0415 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,838. 000 2,838. 000
LF 0. 000 0. 00
12. 40000 2,838. 000 35,191. 20



CONTI D Cl7746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO 0009 10: 28: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0201  SAFETY | TEMB
0420 606- 00501 Precast Cuardrail (lnstall Only) 2, 050. 000 2, 050. 000
LF 0. 000 0. 00
16. 20000 2, 050. 000 33, 210. 00
0425 606-00710 Guardrail Type 7 (Style CA) 4, 200. 000 4, 200. 000
LF 0. 000 0. 00
42.30000 4, 200. 000 177, 660. 00
0430 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
625. 00000 1. 000 625. 00
0435 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00
0440 606-02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
6, 555. 00000 1. 000 6, 555. 00
0445 607-00005 End Post 4. 000 2.000
EACH 0. 000 0. 00
255. 00000 2.000 510. 00
0450 609-21011 *Curb and CQutter Type 2 (Section I-M 99. 000 99. 000
LF 0. 000 0. 00
13. 30000 99. 000 1,316.70
0455 609-21020 *Qurb and Gutter Type 2 (Section II-B) 207. 000 207. 000
LF 0. 000 0. 00
14. 30000 207. 000 2,960. 10
0460 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
11. 85000 0. 000 0. 00
0465 612-00003 *Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
13. 70000 0. 000 0. 00
0540 900- 00007 Added Item (Each)/ Renoval of Transition Type 3L 4. 000 4. 000
EACH 0. 000 0. 00
210. 00000 4.000 840. 00



CONTI D: C17746 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 17746-BI D ESTI MATE RUN 02/ 14/ 2014
PRQJECT: | MD252- 406 ESTI MATE NO. 0009 10: 28: 14

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0201 SAFETY | TEVS
0545 606- 01395 Transition Type 3L 4.000 4.000
EACH 0. 000 0. 00
1, 020. 00000 4. 000 4,080.00
0550 626-00100  Mbbilization (wthout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2, 970. 00000 1. 000 2, 970. 00
CAT 0201 CURRENT AMI $  343,715.69$ 0.00$ 343, 205. 69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0470 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 200. 00000 1. 000 10, 200. 00
0475 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 070. 00000 1. 000 1, 070. 00
CAT 0400 CURRENT AMT  $ 11, 270.00 $ 0.00$ 11, 270. 00

PRQJIECT TOTAL CURRENT AMI $ 6,793,456.32 $

1,309.00% 6,791, 946.72



